

**WE ALL ART. ART AND HEALTH
ERASMUS+ KA2 PROJECT**

IES Ruiz de Alda San Javier, Spain

NGHNI "Konstantin Preslavski", Varna, Bulgaria

Malpils Novada Vidusskola, Malpils, Latvia

Škola Likovnih Umjetnosti, Split, Croatia

TASKS

1 PREPARATION

1.1 Setting up of blog, Twinspace, social networks and other platforms

1.2 Educational resources for teachers and students

1.3 Questionnaires

1.3.1 Questionnaire for coordinators

1.3.2 Questionnaire for target students

1.3.3 Questionnaire for teachers involved in the project

1.4 Meetings in each school

1.4.1 Meeting with participating teachers

1.4.2 Meeting with other supporting teachers

1.4.3 Meeting with parents' association

1.4.4 Meeting with school board

1.4.5 Meeting with target students

1.4.6 Meeting with teachers of foreign languages

1.4.7 Meeting with school counsellor

1.4.8 Meeting with school departments

1.5 Meetings in each country

1.5.1 Social and cultural entities

1.5.1.1 Location for the first exhibition or sites for the art projects

1.5.2 Artists and other guests from industry

1.6 Guidelines for reports and minutes

1.7 Transnational Project meeting

1.8.1 Memorandum of understanding

1.8.2 Consent document with rules of conduct for students

1.8.3 Criteria for students' eligibility

1.8.4 Language and cultural preparation for meetings

1.8.5 Protection and safety for participants

1.8.6 Practical information about travels, accommodation

1.8.7 Budget plan

1.8.8 Action plan in case of emergency in meetings

1.8.9 Template for consent document for minors and other documents

1.8.10 European Passport of Languages and other European tools

1.8.11 Arrangements for exhibitions in each country

2 IMPLEMENTATION

2.1 A1 Introduction to the project for students

2.1.1 Understanding the project

- 2.1.2 Registration in the Twinspace
- 2.2 **A4 Workshop on contemporary art**
- 2.3 **A2 Compilation of documents (teaching and research materials)**
- 2.3.1 Regular meetings with students (follow-up)
- 2.4 **A3 International students' teams**
- 2.4.1 Organisation of the teams
- 2.4.2 Appointment of teachers
- 2.4.3 Team projects for the exchange meetings
- 2.4.3.1 Initiation phase (idea)
- 2.4.3.2 Definition phase (what?)
- 2.4.3.3 Design phase (how?)
- 2.4.3.4 Development phase (how to implement)
- 2.4.3.5 Implementation phase
- 2.4.3.7 Assessment
- 2.4.3.8 Team project report (Twinspace and other platforms)
- 2.5 **Exchange meetings**
- 2.5.1 Language and cultural materials for students
- 2.5.2 Travel arrangements
- 2.5.3 Accommodation arrangements
- 2.5.4 Insurance policies
- 2.5.5 Teachers' reports of the exchange meeting
- 2.5.6 Exhibition arrangements
- 2.5.7 Assessment of the exchange meeting
- 2.5.8 Showcase event
- 2.6 **A5 Workshop: Health at school and in the local community**
- 2.7 **A6 Workshop: New job opportunities on art and health**
- 2.8 **A7 The students' experience**
- 3 **ASSESSMENT**
- 3.1 **Assessment of preparation phase**
- 3.1.1 Preparation before the Transnational project meeting
- 3.1.2 Assessment of the Transnational project meeting
- 3.2 **Assessment of workshops**
- 3.3 **Assessment of activity A2 Compilation of documents**
- 3.4 **Assessment of activity A3 International students' teams**
- 3.5 **Assessment of the exchange meetings**
- 3.5.1 Assessment of the preparation phase
- 3.5.2 Assessment of implementation
- 3.5.3 Assessment of the exhibition
- 3.5.4 Assessment of dissemination activities
- 3.6 **Assessment of activity A7 The students' experience**
- 3.7 **Assessment of dissemination activities**
- 4 **DISSEMINATION**
- 4.1 Dissemination in each school, country
- 4.1.1 Dissemination of workshops
- 4.1.2 Dissemination of exchange meetings
- 4.1.3 Dissemination in other schools
- 4.1.4 National blogs with education and art resources
- 4.2 Dissemination at the European level
- 4.2.1 Contact with NGO's
- 4.2.2 Education authorities

- 4.2.3** Drafting of reports, articles
- 4.2.4** Application to the eTwinning quality label and the European Language Label
- 4.2.5** eTwinning project kits

Monday = first day of the week
Weeks →

#####

TASK LEADER **START** **END**


Enrique Veganzones 03/07/2017 08/10/2017
Enrique Veganzones 03/07/2017 01/10/2017
Enrique Veganzones 03/07/2017 01/10/2017
Enrique Veganzones 03/07/2017 01/10/2017

School coordinators 03/07/2017 01/10/2017

School coordinators 11/09/2017 01/10/2017

Enrique Veganzones 11/09/2017 01/10/2017
Enrique Veganzones 02/10/2017 08/10/2017

School coordinators 09/10/2017 29/07/2019
School coordinators 09/10/2017 29/10/2017



02/10/2017
09/10/2017
16/10/2017

23/10/2017

/2017

/2017

/2017

/2017

/2017

/2017

/2017

/2017

/2017

/2018

/2018

/2018

/2018

/2018

/2018

/2018

/2018

/2018

/2018

/2018

/2018

/2018

/2018

/2018

/2018

/2018

/2018


/2018

/2018


/2018

/2018

/2018



28/05
04/06
11/06
18/06
25/06
02/07
09/07
16/07
23/07
30/07
06/08
13/08
20/08
27/08
03/09
10/09
17/09
24/09
01/10
08/10
15/10
22/10
29/10
05/11
12/11
19/11
26/11
03/12
10/12
17/12
24/12
31/12




SPLIT →

22/10/2018


12/11/2018

#####

07/01
14/01
21/01
28/01
04/02
11/02
18/02
25/02
04/03
11/03
18/03
25/03
01/04
08/04
15/04
22/04
29/04
06/05
13/05




SAN JAVIER →



06/05/2019
13/05/2019

20/05/2019
27/05/2019
03/06/2019
10/06/2019
17/06/2019
24/06/2019
01/07/2019
08/07/2019
15/07/2019
22/07/2019
29/07/2019
05/08/2019
12/08/2019



#####

#####

#####

#####

